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Quarterly Overview

Reporting Country CAR-Kyrgyzstan Technical Areas % Completion

Lead Partner KNCV 1. Universal and Early Access 61%

Collaborating Partners 2. Laboratories 50%

Date Report Sent 3. Infection Control 94%

From Bakyt Myrzaliev, TB CARE 1 4. PMDT 84%

To Arman Toktabayanov, USAID 6. Health Systems Strengthening 75%

CAR

Reporting Period April - June 2013 7. M&E, OR and Surveillance 92%

Overall work plan completion 76%

[Most Significant Achievements |

Universal Access

1. The implementation progress on collaboration work between prison and general health care system
reported, gaps identified, action plans corrected and next steps determined during the joint collaboration
plan meeting conducted in June

2. The first Coordination Council meeting was held to discuss the findings from the complex assessment of
the Chui Oblast TB Service, conducted by MoH in June. It was the first meeting conducted according to the
new regulations of the Coordination Council that were developed by TB CARE | and approved by MoH.

3. Since April 2013, two pilot facilities (FMC #9 & #14) with support of TB CARE | staff, began to enroll smear
negative TB patients in the intensive phase of treatment in outpatient care in Bishkek city.

Labs

1. An international specialist on laboratory maintenance, Franco Ramoso, conducted a visit for review the
situation on the maintenance of lab equipment, present his findings and discuss the final version of the
maintenance guidelines to the laboratory TWG.

IBIC

1. The Regional TB CARE | IC Officer with support from the local country office and SES specialists, conducted
monitoring visits and risk assessments in seven oblast TB centers and provided on-the-job updating training
for previously trained IC-responsible specialists with newly delivered TB IC equipment (supplied by UNDP GF
in May).

PMDT

1. The TB CARE | PMDT consultant, improved PMDT practices by conducting four trainings on MDR TB for
doctors (67 participants: F-43) from TB and prison services, the Health Insurance Fund, and the HIV/AIDS and
SES services; and two trainings for nurses (46 participants: F-46) from the TB service.

2.The regulations on palliative care for TB patients were approved by MoH in May. The annex to the
guidelines on palliative care for TB patients and instructions on palliative care for caregivers of TB patients
finalized by the International expert - Kai Blondal, HQ HRD specialist - leva Leimane and local NTP specialists.
3. The regulations on decentralization of the management of M/XDR-TB by establishing regional Consiliums
finalized by the international expert, Kai Blondal with representatives from the central Consiliums and the
regional Consiliums in Osh and Jalal Abad. The regulations were finalized, discussed and submitted to the
National TB Program for approval and for further submission to the Ministry of Health for approval.

M&E

1. The heads of the oblast TB centers, SES specialists (F-5, M-9) and M&E specialists (F-14, M-1) improved
practices and update knowledge during the training "Quality Data Management and Data Analysis" for
decision makers and M&E specialists conducted in June by the HQ HRD Consultant leva Leimane, the HQ
M&E Specialist Susanne Verver, and the Regional M&E TO A. Tursynbaeva.

2. Four members of the KG TWG on the development of the National M&E Plan trained on the regional M&E
training in Almaty, April.

3. The Regional M&E TO, provided support to the TWG on the development of the National M&E Plan. The
plan was developed and submitted to the NTP for review.




Overall work plan implementation status

TB CARE | remained on target with most activities. However, as a result of the extension of the TB REACH
project, relocation of the machines and trainings on Xpert implementation in new sites were postponed until
next quarter.

Technical and administrative challenges |

Lack of staff continues to affect the pace of implementation. In June, PMDT specialist Tatyana Toichkina left
Kyrgyzstan after a three month assignment. The second Technical Officer, Oleg Sheyanenko, joined the
Kyrgyzstan team in June. He will focus on TB IC. TB CARE | also plans to hire a regional Xpert specialist in the
Kyrgyzstan country office.




Quarterly Activity Plan Report

1. Universal and Early Access

Outcome

Activity
#

Activity

Activity
Leader

Approve
d Budget

Cumulative
Technical
_Completion

Planned
Completion

Month| Year

Cumulative Progress and Deliverables up-to-date

1.2 Increased
quality of TB
services
delivered
among all
care
providers
(Supply)

1.2.1

Joint collaboration plans developed and
adopted

KNCV

8.960

75%

Sep 2013

A joint plan for TB control in prisons and general TB
services was approved by MoH and the Prison Service in
January. A joint meeting for monitoring, correcting and
implementing the joint collaboration plan was conducted
in June.

1.2.2

Coordination council meetings
conducted

KNCV

3.440

0O 50%

Sep 2013

Regulations on Coordination Council (CC) meetings were
updated and approved by MoH.

MoH conducted a complex assessment of Chui Oblast TB
Service and discussed the findings at the first CC
meeting, in June.

1.2.3

Training TB providers on outpatient
care

KNCV

46.684

75%

Sep 2013

The ToT training on outpatient care (in accordance with
new national guidelines) and psychosocial support for TB
patients for managers (TB and PHC) at pilot sites, doctors
and nurses, specialists of PGI, and the Medical Academy
was conducted in March

After the ToT, regular trainings for medical specialists
from pilot facilities FMC #9 and #14 were conducted, and
the curriculum was updated in accordance with the
outpatient guidelines. Patient satisfaction forms and
psychosocial support forms were customized to fit the KG
situation, and participants for further trainings were
identified.

1.2.4

Outpatient care protocol development

KNCV

19.258

8 75%

Sep 2013

The draft protocol was finalized in March and reviewed by
the KNCV Regional Office. The order for piloting
outpatient care in two selected PHC sites was reviewed by
USAID and health care department of Bishkek city.

Roles and responsibilities were reviewed, and political
support was gained from city health authorities, the City
TB Center and pilot FMC (#9, #14) administration. Since
April 2013, two pilot facilities started to enroll smear
negative TB patients in the intensive phase of treatment
in the outpatient setting of Bishkek city. After piloting in
two FMC regulations will be updated in accordance with
new practices and lessons learned.

1.2.5

Learning best practices on patient
support

KNCV

10.560

0O 50%

Apr | 2013

Three specialists from PHC in Bishkek went to Kazakhstan
on a study trip to learn best practices in outpatient care
and psychosocial support. Two Directors from pilot
facilities and a Director of the City TB Center, together
with their colleagues from TJ, UZ and KZ, went to Semei,
Kokshetau to see how TB services in an outpatient setting
were organized, what role the social services played, and
what the plan was for shifting to full outpatient treatment
in KZ.




1.2.6 |Outpatient care TWG meetings KNCV 7.108 75% Sep 2013 |The TWG meetings will resume once the pilot activities
start in April.
Following the approval of the outpatient guidelines, the
subgroups meetings have stopped until the next priority
issues are identified. Most of the items outlined in the
implementation plan created by the TWG were reflected in
the new guidelines.
The large TWG meeting was called in April, with
participation of the usual members and people from pilot
FMCs for start pilot implementation.
1.2.7 |Monitoring implementation of KNCV 22.774 25% Sep 2013 |Initial visits were made by TB CARE I staff to select pilot
outpatient model sites in December. Visits to selected FMCs were conducted
on a regular basis. Preparation activities for the pilot sites
were done till April.
After three months of pilot activities, visits to monitor
implementation progress will be conducted.
61%
2. Laboratories Planned
Cumulative | Completion
Outcome |Activity Activity Activity| Approve | Technical | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | d Budget | Completion
2.3 Ensured 2.3.1 ([Xpert training in new sites KNCV 67.940 0% Sep 2013 |The time frame for Xpert training depends on the
optimal use relocation of Xpert machines, which is subject to NTP
of new decision-making and TB REACH/QHCP. The TB REACH
approaches project was extended until the end of June, which is why
for laboratory relocation of the machines was postponed.
confirmation 2.3.2 ([Supportive supervision and monitoring |KNCV 34.720 0% Sep 2013 |Supportive supervision visits to monitor Xpert
of TB and visits to follow up Xpert implementation implementation are tentatively scheduled to take place
incorporation after June 2013, as a result of the TB REACH project's
of these extension.
approaches
in national 2.3.3 (Training of national Xpert specialists KNCV 28.433 100% Dec 2012 |A training for 10 national Xpert laboratory specialists
strategic (F=10) was conducted from November 27-30 by PMU
laboratory Laboratory Consultant Manuela Rehr and Regional
plans Laboratory Officer Bela Kim. A training for 20 national
Xpert clinical specialists (F=16, M=4) was conducted from
December 6-7 by PMU PMDT Specialist Gunta Dravniece
and Regional Senior TB Consultant Svetlana Pak. These
specialists will provide further technical assistance in
cascade trainings under 2.3.1.




2.3.4

National Laboratory Plan is updated,
including activity plan and budget

KNCV

10.202

75%

Sep 2013

The laboratory plan is still being reviewed by SNRL. Once
reviewed, TB CARE I will update it with the activity plan
and budget. The Xpert strategy, as part of the laboratory
plan, has been finalized and agreed upon by SNRL and
WHO. NTP is reviewing the strategy. An International
Specialist from SNRL, Evgeni Sahalchik, has been
identified as the expert to finalize the National Laboratory
Plan. The timeframe of his visit and the conditions for the
finalization of the National Laboratory Plan have been
determined.

Updating of the National Plan has been moved to next
quarter due to the work schedule of the SNRL, the
finalization of the maintenance guidelines, as well as the
request from the Quality Project to include their
guidelines on QMS in the plan (which are a good addition
to the plan).

2.3.5

Finalization of Laboratory Maintenance
Guideline

KNCV

18.282

75%

Sep 2013

Maintenance guidelines and SOP (maintenance) are being
adapted for NRL and regional laboratories (Karakol, Chuy,
Jalalabad and Batken oblasts). Sample SOPs are being
tested in various laboratories around the country.
International specialist on laboratory maintenance, Franco
Ramoso, conducted a visit to the southern part of the
country to review the situation regarding the maintenance
of lab equipment in the regional laboratories and to
participate in the laboratory TWG to discuss the draft
guidelines. The final version of the maintenance
guidelines will be reviewed, approved by the TWG, and
submitted to NRL for inclusion in the National Laboratory
Plan in September.

2.3.6

Development of sample transportation
system

KNCV

11.270

0O 50%

Sep 2013

Development of the transportation system will occur after
the relocation of the machines. The general plan for the
sputum transportation system has been envisioned.
Internetional specialist will have in framework sample
transportation system development.

O 50%

3. Infection Control

Outcome

Activity
#

Activity

Activity
Leader

Approve
d Budget

Cumulative
Technical
_Completion

Planned
Completion

Month| Year

Cumulative Progress and Deliverables up-to-date

3.1 Increased
TB IC
Political
Commitment

3.1.1

Development of regulatory documents
for piloting TB IC guidelines

KNCV

3.736

100%

Jan 2013

The order on piloting the TB IC guidelines in seven pilot
TB facilities was discussed at the TB IC workshop in
January and was approved by MoH in February.

3.1.2

Introduction of National TB IC
guidelines in TB facilities in pilot sites

KNCV

5.462

100%

March | 2013

The national TB IC guidelines were introduced and
distributed to the seven TB facilities (NTBC, Karakol
Oblast TB Center, Jety Oguz Rehabilitation Center, Kara
Balta Republican TB Hospital, Bishkek TB Center, Bishkek
TB Hospital, and Bishkek TB Pediatric Hospital) during the
visit of the Regional TB IC Specialist, Vladislav Fourman,
in February.




3.1.3 [Regulatory documents updated after KNCV 1.940 75% Sept [ 2013 [The head of the Republican IC Center, Jumalieva Gulmira,
piloting of National TB IC guidelines drafted new TB IC regulations and submitted them to the
TWG for review. The TWG and the Regional TB IC
Specialist, Vladislav Furman, worked on revising this
document.
Outcome |Activity Activity Activity| Approve | Cumulative | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | d Budget | Completion
3.2 Scaled- 3.2.1 [Introduction of IC plans in TB facilities |KNCV 5.094 100% Dec 2012 |TB IC plans were updated and introduced in seven TB
up facilities (NTBC, Karakol oblast TB center, Jety Oguz
implementati Rehabilitation Center, Kara Balta Republican TB Hospital,
on of TB-IC Bishkek TB Center, Bishkek TB Hospital, and Bishkek
strategies Pediatric TB Hospital).
3.2.2 (Training of TB and SES professionals in |KNCV 32.756 100% Apr 2013 |A training for TB and SES professionals (F- 11, M- 7) on
basic TB IC and on risk assessment. basic TB IC and risk assessment was conducted by the TB
CARE I Regional IC Officer Vladislav Furman and HQ HRD
Consultant Ieva Leimane in March.

3.2.3 ([Supportive supervision of pilot sites KNCV 15.768 75% Sept [ 2013 [Regional TB IC Officer Vladislav Furman conducted
supportive supervision visits to introduce the IC plans and
guidelines in the pilot TB facilities in January and March.
Recommendations on improving the plans were made.
The next supportive supervision visits are planned for July
and September. The travel plan has been prepared, and
representatives from SES and the Infection Control Center
will accompany the expert as part of the arrangement for
monitoring.

3.2.4 (Provision of monitoring and risk KNCV 9.088 100% Apr 2013 |Regional TB IC Officer Vladislav Furman, with support

assessment from the local country office and SES specialists,
conducted monitoring visits and risk assessments in
seven oblast TB centers. He also provided on-the-job
trainings for previously trained IC-responsible specialists
with newly delivered TB IC equipment (supplied by UNDP
GF in May).
3.2.5 [Procurement of equipment for TB-IC KNCV 20.000 100% Feb 2013 |TB CARE I procured IC equipment (vaneometers, smoke
measurements tube sets, particle counters, UVC meters, fit tests) in
March 2013. This IC equipment was distributed to the
National Center of Phthysiology for further distribution
among the seven TB CARE I pilot TB facilities.
94%
4. PMDT Planned
Cumulative | Completion
Outcome |Activity Activity Activity| Approve | Technical | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | d Budget | Completion
4.1 Improved| 4.1.1 |DR TB guidelines introduced in pilot KNCV 6.160 100% Mar 2013 |The meeting on the introduction of the DR TB guidelines
treatment regions for managers at the national and regional levels (M-12)
success of was facilitated by the TB CARE I Senior TB Advisor.
MDR TB 4.1.2 |Training of the national trainers KNCV 22.998 100% Feb 2013 [The training of the national trainers on MDR TB was
conducted for TB service, PGI and SES specialists (F-10,
M-3) in February by the HQ HRD Consultant Ieva Leimane
and the CAR TB CARE I Senior Regional TB Advisor Maria
Idrisova.
4.1.3 |DR TB guidelines presentation and KNCV 6.932 100% Dec 2013 |The DR TB guidelines were approved by MoH.




4.1.4

DR TB management trainings

KNCV

34.590 100%

Feb

2013

A follow-up training on MDR TB was conducted for TB
specialists from Chui oblast and Bishkek city (F-12, M-2)
in February by the National MDR Coordinator,
Toktogonova Atyrkul, and PGI Specialist, Galieva Raisa,
with support from the TB CARE I Senior Regional TB
Advisor, Maria Idrisova.

From April-June, Tatyana Toichkina (TB CARE I PMDT
consultant) conducted four trainings on MDR TB for
doctors (67 participants: F- 43, M-24) from TB and prison
services, the Health Insurance Fund, and HIV/AIDS and
SES services. She also conducted two trainings for nurses
(46 participants: F- 46) from the TB service.

4.1.5

DR TB Curriculum revision

KNCV

6.879

100%

Jan

2013

Curricula on DR TB and TB in children (including MDR)
was prepared for training courses by the HQ HRD
Consultant Ieva Leimane. Trainings based on these
curricula were conducted. Curricula will be updated and
implemented by the PGI.

4.1.6

Development of strategy on palliative
care

KNCV

28.408

(@]

75%

Sep

2013

Regulations on palliative care for TB patients were
approved by MoH in May. The annex to the guidelines on
palliative care for TB patients was prepared, translated,
and submitted to NTP for review and approval.

4.1.7

Development of protocols on children's
DR TB management

KNCV

4.777

75%

Sep

2013

The DR TB clinical protocol was submitted to NTP for
review and approval.

4.1.8

Workshop to exchange practices among
PMDT implementers

KNCV

4.031

25%

Sep

2013

After discussions with MDR Consilium members and
trained TB specialists, the workshop to exchange
practices among PMDT implementers was postponed until
October APA4. They requested time to implement the new
approaches.

4.1.9

Strengthening of MDR TB coordinating
body

KNCV

14.308

(@]

75%

Sep

2013

International consultant, Kai Blondal, visited KG and met
with representatives from the national, prison and
regional coordination bodies to review and discuss the
draft regulations on MDR coordination bodies with TB
CARE I partners. The final version of the regulations on
MDR coordination bodies will be translated and submitted
for approval in August.

4.1.10

Strengthening local capacity on
children's DR TB management

KNCV

23.493

100%

Mar

2013

A three-day training on strengthening local capacity on TB
in children for doctors (F-13, M-2) and a two-day training
for nurses (F-11) were conducted by international
consultants from Latvia, Iveta Ozery and Anita Skangale,
with the support of the TB CARE I PMDT Consultant,
Tatyana Toichkina, for specialists from PGI, the Medical
Academy and children's TB specialists from Chui oblast
and Bishkek city in March.

4.1.11

Developing DR clinical protocols

KNCV

11.110

75%

Sep

2013

The DR TB clinical protocol was submitted to NTP for
review and approval.

(@

84%

6. Health Systems Strengthening

Outcome

Activity
#

Activity

Activity
Leader

Approve
d Budget

Cumulative
Technical

Completion

Planned
Completion

Month

Year

Cumulative Progress and Deliverables up-to-date




6.2 TB 6.2.1 |Courses in TB management KNCV 67.100 50% Sept | 2013 [Three specialists (F=3) were trained at the international
control course on MDR TB in Riga, Latvia, in October 2012. Four
components participants from NTP were selected and have been
(drug supply registered to participate in the international course on TB
and management in Tartu, Estonia, in August. The Head of the
management, Medical Department of Bishkek city was selected to
laboratories, participate in the international meeting on outpatient care
community of TB patients in Helsinki, Finland in August. One
care, HRD specialist from PGI was selected to participate in the
and M&E) international course on TB management in children in
form an Latvia in August.
integral part 6.2.2 |APA4 planning KNCV 8.515 100% July 2013 |The planning meeting conducted in May. TB CARE I teams
of national from Kazakhstan, Kyrgyzstan, Tajikistan and Uzbekistan
plans, developed and discuss APA4 plans. Country APA4 plans
strategies drafted, narratives prepared.
O 75%
7. M&E, OR and Surveillance Planned
Cumulative | Completion
Outcome |Activity Activity Activity| Approve | Technical | Month| Year | Cumulative Progress and Deliverables up-to-date
# Leader | d Budget | Completion

7.2 Improved| 7.2.1 [Quality data management and data KNCV 44.264 100% June | 2013 |Two trainings on "Quality Data Management and Data
capacity of analysis Analysis" were conducted in June. The first one was for
NTPs to heads of oblast TB centers and SES specialists (F-5, M-9)
analyze and and was facilitated by HQ HRD Consultant Ieva Leimane
use quality and Regional M&E TO A.Tursynbaeva. The second training
data for the was for M&E specialists of oblast TB centers and SES
management specialists (F-14, M-1) and was facilitated by the HQ
of the TB specialist on M&E and OR, Sussanne Verver, and the
program Regional M&E TO, A.Tursynbaeva.

7.2.2 [M&E national plan KNCV 16.171 75% Sep 2013 |The National M&E Plan was drafted and discussed with
partners. Comments and recommendations were collected
at the workshop with the help of the Regional M&E TO,
A.Tursynbaeva. The National M&E Plan was submitted to
the NTP for review in June and will next be submitted to
MoH.

7.2.3 [Regional M&E training KNCV 10.866 100% Apr 2013 |In April, four people from KG participated in the regional
M&E training conducted in Almaty: the TB CARE I KG
country representative, the head of the monitoring
department NTP - A.Koshoeva, the head of the monitoring
department SES - N.Usenbaev, and the head of the
monitoring department Bishkek TB Center - K.Malukova.
A country presentation was done and the KG M&E action
plan was drafted.

O 92%
Total Approved Staffing & Operations Budget 444.924
Grand Total Approved Project Budget 1.268.600




Quarterly MDR-TB Report

Country CAR-Kyrgyzstan

Period

MDR TB cases diagnosed and put on treatment in country

Comments:

S— Number of MDR Number of MDR
cases diagnosed cases put on
Ireatmeoent
Total 2010 395 441
Total 2011 479 490
Jan-Mar 2012 223 174
Apr-Jun 2012 235 252
Jul-Sep 2012 219 212
Oct-Dec 2012 227 6
Total 2012 904 644
Jan-Mar 2013 261 71
Apr-Jun 2013 516 429
To date in 2013 777 500

Cell B16 was corrected from the previous
period: 456 was changed to 261 detected and
195 put on the waiting list.

Drugs for treating 300 MDR and 20 XDR
patients were delivered by UNDP GF in April.
By the end of June, 516 MDR cases were
diagnosed, and 429 MDR patients from the
waiting list and 20 XDR patients were put on
treatment.

April - June 2013




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner | Activity Name Purpose Planned Status Dates Additional
Code month, year completed Remarks
Gulnara
Kaliakbarova/leva
1 KNCV 1.2.3. Leimane Training TB providers on outpatient care [Jan 2013 Completed |March 4-7 2013
2 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Nov 2012 Completed Dec 14 2012
Postponed to
3 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Jan 2013 APA4
4 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Apr 2013 Completed |Apr 1-3 2013
5 KNCV 1.2.6. Gulnara Kaliakbarova Outpatient care TWG meetings Sept 2013 Planned
Monitoring implementation of the
6 KNCV 1.2.7. Gulnara Kaliakbarova outpatient model Dec 2012 Completed Dec 5 2012
Gulnara
Kaliakbarova/Agnes Monitoring implementation of the
7 KNCV 1.2.7. Gebhard outpatient model July 2013 Planned
Supportive supervision and monitoring
8 KNCV 2.3.2. Svetlana Pak visits to follow up Xpert implementation [Sept 2013 Planned
9 KNCV 2.3.3. Svetlana Pak Training of national Xpert specialists Dec 2012 Completed |Dec 08 2012
Finalization of Laboratory Maintenance
10 |KNCV 2.3.5. Franco Ramosso Guideline and SOP Apr 2013 Completed |June 16-21 2013
Development of regulatory documents
11 |KNCV 3.1.1. Vlad Furman for piloting TB IC guidelines Jan 2013 Completed [Jan 11 2013
Introduction of National TB IC guidelines
12 |KNCV 3.1.2 Vlad Furman in TB facilities in pilot sites Jan 2013 Completed |Jan 8-10 2013
13 |KNCV 3.2.1 Vlad Furman Introduction of IC plans in TB facilities Dec 2012 Completed |Nov 25-30 2013
Vlad Furman/Ieva Training of TB and SES professionals on March 18-20
14 |KNCV 3.2.3. Leimane basic TB IC and on risk assessment. Feb 2013 Completed 2013
15 |KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites March 2013 [Completed 2013
16 |KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites July 2013 Planned
17 |KNCV 3.2.3. Vlad Furman Supportive supervision of pilot sites Sept 2013 Planned
Visit was conducted
Provision of monitoring and risk in seven oblast TB
18 |KNCV 3.2.4. Vlad Furman assessment May 2013 Completed May 19-24 2013 [facilities
DR TB guidelines introduced in pilot
19 |KNCV 4.1.1. Maria Idrissova regions Feb 2013 Completed |Feb 18 2013
20 |KNCV 4.1.2. Maria Idrissova Training of the national trainers Feb 2013 Completed |Feb 19-22 2013
DR TB guidelines
presented and
submitted to MoH by
local consultants
without participation
DR TB guidelines presentation and of Senior Regional
21 |KNCV 4.1.3. Maria Idrissova submission to MoH Dec 2012 Completed Dec 5 2012 TB Advisor
Feb 25-March 1
22 |KNCV 4.1.4. Maria Idrissova DR TB management trainings Feb 2013 Completed (2013




Tatyana Toichkina
(based in Bishkek)
conducted follow up
DR TB management
trainings instead of

23 |KNCV 4.1.4. Maria Idrissova DR TB management trainings April 2013 Planned cancelled the RO TO
Tatyana Toichkina
(based in Bishkek)
conducted follow up
DR TB management
trainings instead of
24 |KNCV 4.1.4. Maria Idrissova DR TB management trainings May 2013 Planned cancelled the RO TO
Tatyana Toichkina
(based in Bishkek)
conducted follow up
DR TB management
trainings instead of
25 |KNCV 4.1.4. Maria Idrissova DR TB management trainings June 2013 Planned cancelled the RO TO
Kai Blondal/Ieva Development of strategy on palliative
26 |KNCV 4.1.6. Leimane care April 2013 Completed |March 6-7 2013
Tatyana Toichkina
(based in Bishkek)
worked with
Strengthening of MDR TB coordinating international
27 |KNCV 4.1.9. Maria Idrissova body June 2013 cancelled specialist Kai Blondal
Maria Idrissova/Iveta Strengthening local capacity on March 25-29
28 |KNCV 4.1.10 Ozere/Anita Skangale children's DR TB management March 2013 [Completed 2013
Aigul
Tursynbayeva/Sussanne |Quality data management and data
29 |KNCV 7.2.1. Verver/Ieva Leimane analysis June 2013 Completed |June 9-21 2013
30 |KNCV 7.2.2. Aigul Tursynbaeva M&E national plan June 2013 Completed |June 5-6 2013
31 |KNCV Timur Bazikov Managerial visit Completed 41.214
Managerial visit and performance
32 |KNCV Joke Langbroek evaluation Completed 41.244
Total number of visits conducted (cumulative for fiscal year) 22
Total humber of visits planned in work plan 32
Percent of planned international consultant visits conducted 69%




Quarterly Photos

Sl - - = o
Pic. 1. TB specialists from the civil and Pic. 2. TB specialists from the civil and
prison sectors participate in the MDR TB prison sectors participate in the MDR TB case
case management training, April 16-19, management training, April 23-26, 2013

Pic 3. Participants from the training on Pic 4. Participants from the training on “Planning,
“Planning, monitoring and evaluation of the monitoring and evaluation of the TB program for TB
TB program for managers” develop SMART specialists” discuss WHO guidelines “New definitions and

indicators, June 11-14, 2013 standards and benchmarks," June 17-21, 2013



Pic 5. Franco Ramoso, consultant on lab

equipment maintenance, takes a
measurement with a particle counter in a Pic 6. At Naryn Oblast TB Center Laboratory, Laboratory

BSC. Jalal-Abad TB laboratory, June 19, Chief Azima Jumalieva shows the direction of air flow in
2013 the laboratory to Vlad Furman. May 17, 2013



Pic 7. Talas Oblast TB center, T.Toichkina discusses Pic 8. Tatyana Toichkina checks drug supplies at the
patient information with the MDR TB nurses, May 20, Talas Oblast TB Center, May 20, 2013
2013

Pic 9. TB ward at Kochkor, Naryn Oblast, Vlad Furman Pic 10. At Talas Oblast TB Center, T. Toichkina checks
discusses TB IC measures with a nurse. May 18, 2013 drugs at the ward nurses' station, May 20, 2013



Quarterly Report on Global Fund Engagement

Country Kyrgyzstan Period April - June 2013

Current Global Fund TB Grants
Name (i.e. Round 10 TB) |Average rating* Current rating Total approved amouniTotal dispersed to date
Round 9 A2 12 375 790 3997 272

*Since January 2010

|In-countr¥ Global Fund status - key updates, challenges and bottlenecks |

The second phase of the GF proposal was approved and implementation has started. UNDP/GF supplied second
line drugs for 300 MDR and 20 XDR patients in April. TB IC equipment for risk assessments was supplied to the
oblast TB facilities by UNDP/GF. The head of NTP informed TB CARE I that first line drugs are available only
through July. A delivery is expected at the end of July. Project HOPE/GF is responsible for the supply of first
line drugs and will manage this process.

TB CARE I & Global Fund - TB CARE I involvement in GF support/implementation and effect of GF on the TB CARE I work|

TB IC equipment supplied by UNDP/GF was used for risk assessments in oblast TB facilities by specialists
trained on risk assessment by TB CARE I. In May, the Regional TB IC Specialist, Vladislav Furman, visited
oblast TB centers to monitor activities, perform risk assessments, and conduct on-the-job trainings on using TB
IC equipment in TB facilities. In accordance with the recomendation of the TB CARE I Regional IC specialist, all
smear positive TB patients treated in Jety-Oguz Rehabilitation Center were transferred. MDR patients were
transferred to Karabalta Republican TB Hospital where doctors and nurses were trained by TB CARE I staff on
MDR TB and second line drugs, UV lamps and respirators are supplied by UNDP/GF. Patients with sensitive TB
were transferred to Yssyk-Kul Oblast TB Center where first line drugs are supplied by Project HOPE/GF and UV
lamps and respirators are supplied by UNDP/GF.




Inventory List of Equipment TB CARE I

Organizati TB CARE 1 <
e USAID TB CARE I
Reporting date: 30 June'13 /
Year: APA1/2/3 FROM THE AMERICAN PEOPLE

Description (1) 1D (2) isition date (3’ isition cost (4) Location (6) Condition (7) |Disposition date (8)| Title held by (9)|Insurance Policy #
Table 120 0001 30 2011 4.013,00 KGS 426,33 KGS |KGZ new Director, KNCV Br{n/a
Table 120 0002 30 2011 4.013,00 KGS 426,33 KGS |KGZ new Director, KNCV Br{n/a
Table 120 0003 30 2011 4.013,00 KGS 426,33 KGS |KGZ new Director, KNCV Br{n/a
Table 140 0004 30 2011 3.157,50 KGS 335,50 KGS _[KGZ new Director, KNCV Br{n/a
Table 140 0005 30 2011 3.157,50 KGS 335,50 KGS |KGZ new Director, KNCV Br{n/a
Armchair portable 0006 30 2011 2.480,00 KGS 263,33 KGS |KGZ new Director, KNCV Br{n/a
Armchair portable 0007 30 2011 2.480,00 KGS 263,33 KGS |KGZ new Director, KNCV Br{n/a
Armchair portable 0008 30 2011 2.480,00 KGS 263,33 KGS |KGZ broken Director, KNCV Br{n/a
Office chair 0009 30 2011 1.263,16 KGS 134,17 KGS |KGZ new Director, KNCV Br|n/a
Office chair. 0010 30 2011 1.263,16 KGS 134,17 KGS |KGZ new Director, KNCV Br{n/a
Office chair 0011 30 2011 1.263,16 KGS 134,17 KGS |KGZ new Director, KNCV Br|n/a
Office chair. 0012 30 2011 1.263,16 KGS 134,17 KGS |KGZ new Director, KNCV Br{n/a
Office chair 0013 30 2011 1.263,16 KGS 134,17 KGS |KGZ new Director, KNCV Br|n/a
Office chair. 0014 30 2011 1.263,16 KGS 134,17 KGS |KGZ new Director, KNCV Br{n/a
Safe 0015 30 2011 8.795,00 KGS 934,00 KGS_[KGZ new Director, KNCV Br|n/a
Cabinet 0016 30 2011 4.736,00 KGS 503,00 KGS |KGZ new Director, KNCV Br{n/a
Book shelves 0017 30 2011 11.951,33 KGS 1.269,33 KGS [KGZ new Director, KNCV Br{n/a
Book shelves 0018 30 2011 11.952,33 KGS 1.269,33 KGS |KGZ new Director, KNCV Br{n/a
Book shelves 0019 30 2011 11.953,33 KGS 1.269,33 KGS [KGZ new Director, KNCV Br{n/a
Portable cabinets 0020 30 2011 5.637,66 KGS 598,67 KGS |KGZ new Director, KNCV Br{n/a
Portable cabinets 0021 30 2011 5.637,67 KGS 598,67 KGS |KGZ new Director, KNCV Br{n/a
Portable cabinets 0022 30 2011 5.637,67 KGS 598,67 KGS |KGZ new Director, KNCV Br{n/a

ASUS K43 E B4NOBC03767313D |30 2011 32.760,00 KGS 3.478,94 KGS |KGZ new Director, KNCV Br{n/a
Desktop CPU Intel Core i3-550/DDR3 |NEC3HMCB100312W |30 2011 2.032,00 KGS 3.193,85 KGS |KGZ new Director, KNCV Br{n/a
Desktop CPU Intel Core i3-550/DDR3 |NEC3HMCB100316B |30 2011 2.032,00 KGS 3.193,85 KGS |KGZ new Director, KNCV Br{n/a
Windows 7 Pro ENG (3) 0026 30 2011 1.531,51 KGS 3.348,48 KGS |KGZ new Director, KNCV Br{n/a
MS Office 2010 (3) 0027 30 2011 33.579,00 KGS 3.565,91 KGS |KGZ new Director, KNCV Br{n/a
Dr WebR Security Space PRO 0028 30 2011 4.641,01 KGS 492,85 KGS |KGZ new Director, KNCV Br{n/a
ABBYY Lingvo x5 Eng 0029 30 2011 7.234,50 KGS 768,27 KGS |KGZ new Director, KNCV Br{n/a
Printer HP Laserlet M2727 nf MFP CNHTC7K086 30 2011 40.995,49 KGS 4.353,50 KGS |KGZ new Director, KNCV Br{n/a
Printer HP LaserJet P2055 dn CNCK862542 30 2011 16.198,00 KGS 1.720,14 KGS |KGZ new Director, KNCV Br{n/a
Phone PANASONIC KX-TS 2362CAW. 1ABKA002086 30 2011 1.865,50 KGS 198,11 KGS |KGZ new Director, KNCV Br{n/a
Phone PANASONIC KX-TS 2362CAW. 1ABKA002087 30 2011 1.865,50 KGS 198,11 KGS |KGZ new Director, KNCV Br{n/a
Phone wireless PANASONIC DECT KX-T| 1AAQD004430 30 2011 4.504,49 KGS 478,35 KGS |KGZ new Director, KNCV Br{n/a
TP-LINK TL-WR543G WR543G 30 2011 1.774,48 KGS 188,44 KGS |KGZ new Director, KNCV Br{n/a
Edimax Router Wireless 150M MAC:001F1FD4BE48 |30 December 2011 3.100,31 KGS 332,18 KGS |KGZ new Director, KNCV Br{n/a
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Laptop 3 2011 1.266,16 € 202,16 €]KGZ new Director, KNCV Br|n,
Photo Camera FOS 1100D EF18-55 0030 23 May 2012 25.274,00 KGS 0[KGZ new Admin Assistant K|n,
Windows blinds 0031 03 May 2012 4.920,00 KGS 0[KGZ new Admin Assistant K|n,
Table 0032 18 July 2012 11.163,00 KGS 0[KGZ new Admin Assistant K|n,
Book shelves 0033 18 July 2012 12.536,00 KGS 0[KGZ new Admin Assistant K|n,
Portable cabinets 0034 18 July 2012 4.968,00 KGS 0|KGZ new Admin Assistant K| n,
Armchair 0035 18 July 2012 2.365,00 KGS 0[KGZ new Admin Assistant K|n,
Wardrobe 0036 18 July 2012 20.055,00 KGS 0[KGZ new Admin Assistant K|n,
Kitchen cabinet 0037 31 July 2012 16.000,00 KGS 0[KGZ new Admin Assistant K|n,
Table 0038 3 August 2012 3.368,00 KGS 0[KGZ new Admin Assistant K|n,
Table 0039 3 August 2012 3.368,00 KGS 0[KGZ new Admin Assistant K|n,
Table 0040 3 August 2012 5.156,00 KGS 0[KGZ new Admin Assistant K|n,
Portable cabinets 0041 3 August 2012 5.900,00 KGS 0[KGZ new Admin Assistant K| n,
Chair 0042 3 August 2012 1.454,00 KGS 0[KGZ new Admin Assistant K|n,
Chair 0043 3 August 2012 1.454,00 KGS 0[KGZ new Admin Assistant K| n,
Chair 0044 3 August 2012 1.454,00 KGS 0[KGZ new Admin Assistant K|n,
Chair 0045 3 August 2012 1.454,00 KGS 0[KGZ new Admin Assistant K| n,
Armchair 0046 4 September 2012 9.457,00 KGS 0|KGZ new Admin Assistant K|n,
Telephone KX-TG 1612 0047 5 September 2012 2.537,00 KGS 0[KGZ new Admin Assistant K| n,
External Drive HDD 500Gb Seagate Fre|0048 29 August 2012 10.060,00 KGS 0|KGZ new Admin Assistant K|n,
Partitions 0049 30 2012 63.000,00 KGS 0[KGZ new Admin Assistant K| n,
Destop MSI G31TM-P21 ICH7 0050 27 August 2012 37.460,00 KGS 0[KGZ new Admin Assistant K|n,
Projector Epson EB-1771W 0051 27 August 2012 60.400,00 KGS 0[KGZ new Admin Assistant K| n,
Printer Laser HP LaserJet Pro P1102 Gr|0052 27 August 2012 9.513,00 KGS 0[KGZ new Admin Assistant K|n,

HP Pavilion g6 CTO 0053 22 August 2012 500,00 KGS 0[KGZ new Admin Assistant K| n,
Armchair 0054 22 August 2012 2.365,00 KGS 0[KGZ new Admin Assistant K|n,
Notebook Asus K55A 15,6 HD i3-3110 |0055 11 February 2013 27.900,00 KGS 0[KGZ new Admin Assistant K| n,
Screen (200x200) 0056 11 February 2013 3.970,00 KGS 0[KGZ new Admin Assistant K|n,
Monitor 233D LED LCD 0057 11 February 2013 12.858,00 KGS 0[KGZ new Admin Assistant K| n,
Kasperskiy Internet Securit: 0058 11 February 2013 2.880,00 KGS 0[KGZ new Admin Assistant K|n,
MS Office Home and Business 2010 Ru|0059 11 February 2013 10.800,00 KGS 0[KGZ new Admin Assistant K| n,
MS Win Pro 7 32-bit Russia 0060 11 February 2013 10.800,00 KGS 0|KGZ new Admin Assistant K|n,
ABBYY Lingvox5 Professional 0061 11 February 2013 2.880,00 KGS 0[KGZ new Admin Assistant K| n,
Di 0062 12 February 2013 6.880,00 KGS 0[KGZ new Admin Assistant K|n,
Refrigirator 1240 0063 22 May 2013 11.062,00 KGS 0[KGZ new Admin Assistant K| n,
Micro oven 2310 EW. 0064 22 May 2013 4.513,00 KGS 0[KGZ new Admin Assistant K| n,

(1) Description of equipment: transportation (vehicles), administration (computers, faxes), laboratory equipment or others
(2) Identification number (eg Manufacturer's serial number, model number, Federal stock number, national stock number)

(3) Date of invoice

(4) Total price including any sales tax paid. Use currency on invoice

(5) Note any sales tax charged
(6) Address
(7) Good|/fair or bad

(8)+(9) Ultimate disposition data, (in the case of a vehicle) including date of disposal and sales price or the method used to determine current fair market value.
where a recipient compensated TB CARE I for its share. Attach supplementary info




